
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 12/17/2013

to 01/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0002

01/10/2014

Contract Location: Time Allowed:

 APPROACHES OVER THE NORFOLK SOUTHERN RAILROAD AND OVER SR 2

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

10/18/2013

10/18/2013

11/26/2013

12/03/2013

12/07/2013

00/00/0000

00/00/0000

1245 Days

04/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 2.97

37 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$32,926,809.57

$30,991,713.23

$30,070,124.76

8.68%

Counties:

Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008407      $32,921,209.56 $30,986,113.22 $30,064,524.75 8.68% $1,027,451.29

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 12/17/2013

to 01/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0002

01/10/2014

Project Number: 0008407      SR 96 - WIDENING, RECON & BRIDGE CONSTR.

 

CSNHS-0008-00(407)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,285,347.85 $1,463,386.82 $821,961.03

Non-Participating $571,336.96 $365,846.70 $205,490.26

Total Earnings $2,856,684.81 $1,829,233.52 $1,027,451.29

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,856,684.81 $1,829,233.52 $1,027,451.29

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,856,684.81 $1,829,233.52

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,027,451.29

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 12/17/2013

to 01/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0002

01/10/2014

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 250708.280 .056

CSNHS-0008-00(407)

 

.306 $14,039.66 $76,716.73

0012 201-1500     CLEARING & GRUBBING - LS  1.000 .350

 5020759.150 .200

CSNHS-0008-00(407)

 

.550 $1,004,151.83 $2,761,417.53

Category Amount: $1,018,191.49 $2,838,134.26

Category Number: 0020 EROSION CONTROL ITEMS

0250 167-1500     WATER QUALITY INSPECTIONS MO  40.000 .000

 150.000 1.000

 

 

1.000 $150.00 $150.00

0260 171-0030     TEMPORARY SILT FENCE, TYPE C LF  94,702.000 4,272.000

 1.000 8,783.250

 

 

13,055.250 $8,783.25 $13,055.25

0274 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  2,850.000 4,298.000

 1.050 311.000

 

 

4,609.000 $326.55 $4,839.45

Category Amount: $9,259.80 $18,044.70

Project Total Amount: $1,027,451.29 $2,856,684.81


